COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 06/ 2002

ESTI MATE SUMVARY 12:02: 11
CONTI D: C13275 ESTI MATE NO. 0008 PROG SPEC YR 1999
PCN: 13275-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 152.0 DAYS TIVE ALLOW 221 WORK DAYS
I-76 AT 96TH, RECONSTRUCTI ON PERCENT TIME:  68.78 ORI G TIME ALLOW 200 WORK DAYS
PROJIECT NO. I'M 0761- 182
176 AT 96TH, RECONSTRUCTI ON
NAVE OF ROAD: 176
PROQJIECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., | NC PAY PERI OD ENDI NG 08/ 02/ 2002 DATE TI ME STARTED 11/07/2001
10100 DALLAS STREET DATE LET 09/ 06/ 2001 DATE WORK BEGAN
DATE AWARDED 09/ 27/ 2001 DATE TI ME STOPPED 11/18/2002
DATE CONTRACT EXECUTED  10/29/2001 DATE ACCEPTED 11/18/ 2002
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 11/ 07/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 6, 069, 892. 13 PARTI Cl PATI NG $ 3, 065, 019. 63 $ 722,677. 68
AWARD PRQJECT AMT: $ 4,343, 434.34 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 50. 50% TOTAL EARNI NGS 3,065, 019. 63 722,677.68
FUNDS AVAI LABLE: $ 3,004, 872.50 STOCKPI LED MATERI ALS 112, 922. 26 -139,822.17
GROSS EARNI NGS 3,177,941. 89 582, 855. 51
TOTAL CLAI MS: $ 0.00 RETAI NAGE -17, 438. 30 -2,259.16
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 160, 503. 59 580, 596. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 3, 160, 503. 59 580, 596. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 580, 596. 35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12:02: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00001 REMOVAL OF STRUCTURE 7.000 4.000
EACH 1. 000 1, 000. 00
1, 000. 00000 5. 000 5, 000. 00
0010 202-00026 REMOVAL COF SLOPE AND DI TCH PAVI NG 129. 000 120. 000
SY 0. 000 0. 00
7.00000 120. 000 840. 00
0015 202- 00035 REMOVAL OF PI PE 86. 000 18. 000
LF 4. 000 72.00
18. 00000 22.000 396. 00
0020 202-00201 REMOVAL CF CURB 997. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0025 202-00210 REMOVAL OF CONCRETE PAVEMENT 57,012. 000 49, 322. 330
SY 245. 000 637. 00
2.60000 49, 567. 330 128, 875. 06
0030 202-00220 REMOVAL COF ASPHALT NAT 8, 410. 000 863. 000
SY 0. 000 0. 00
5. 00000 863. 000 4, 315.00
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 18, 908. 000 9, 071. 000
SF 0. 000 0. 00
2.10000 9, 071. 000 19, 049. 10
0040 202-00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 1.000 1. 000
EACH 0. 000 0. 00
5, 250. 00000 1.000 5, 250. 00
0045 202-00810 *REMOVAL OF GROUND SI GN 7.000 2.000
EACH 0. 000 0. 00
63. 00000 2.000 126. 00
0050 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 675. 000 675. 000
LF 0. 000 0. 00
4. 50000 675. 000 3,037.50
0055 202-01140 REMOVAL OF GUARDRAI L TYPE 4 597. 000 597. 000
LF 0. 000 0. 00

5. 50000 597. 000 3, 283.50



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12: 02: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 10. 000 10. 000
EACH 0. 000 0.00
160. 00000 10. 000 1, 600. 00
0065 202-04001  PLUG CULVERT 3. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0070 202-04002  CLEAN CULVERT 3.000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0075 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 24, 595. 000 18, 148. 800
cy 0. 000 0. 00
10. 00000 18, 148. 800 181, 488. 00
0080 203-01500  BLADI NG 13. 000 12. 500
HOUR 0. 000 0.00
110. 00000 12.500 1, 375. 00
0085 203-01510  BACKHCE 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0090 203-01597  POTHOLI NG 15. 000 13. 000
HOUR 0. 000 0.00
200. 00000 13. 000 2, 600. 00
0095 207-00205 TOPSO L 2, 130. 000 1, 065. 000
cy 0. 000 0. 00
7.50000 1, 065. 000 7, 987. 50
0100 208-00011  *EROSI ON BALES (WEED FREE) 68. 000 15. 000
EACH 0. 000 0.00
12. 60000 15. 000 189. 00
0105 208-00020 *SILT FENCE 3, 289. 000 3, 289. 000
LF 0. 000 0. 00
1. 30000 3, 289. 000 4,275.70
0110 208-00050 *STORM DRAIN | NLET PROTECTI ON 8. 000 6. 000
EACH 0. 000 0.00
170. 00000 6. 000 1, 020. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12:02: 11

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 1. 500
EACH 0. 500 625. 00
1, 250. 00000 2.000 2,500. 00
0120 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 600
LS 0. 000 0.00
7, 000. 00000 0. 600 4, 200. 00
0125 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 653
LS 0.083 307.10
3, 700. 00000 0.736 2,723.20
0130 210-00750 *RESET LI GHT STANDARD 6. 000 5. 000
EACH 0. 000 0.00
1, 890. 00000 5. 000 9, 450. 00
0135 210-01140 RESET GUARDRAI L TYPE 4 2, 210. 000 660. 000
LF 0. 000 0.00
5. 00000 660. 000 3, 300. 00
0140 210-04020  MODI FY | NLET 2. 000 0. 750
EACH 0. 250 312.50
1, 250. 00000 1. 000 1, 250. 00
0145 212-00006  *SEEDI NG ( NATI VE) 8. 700 2. 690
ACRE 0. 000 0.00
780. 00000 2. 690 2, 098. 20
0150 213-00003 *MJLCH NG (WEED FREE) 8. 700 2. 690
ACRE 0. 000 0.00
315. 00000 2.690 847. 35
0155 213-00061  MJLCH TACKI FI ER 873. 000 269. 000
LB 0. 000 0.00
2.00000 269. 000 538. 00
0160 250-00110 *HEALTH AND SAFETY OFFI CER 22.000 21. 000
HOUR 0. 000 0.00
80. 00000 21. 000 1, 680. 00
0165 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 11, 379. 000 5, 644. 000
cY 3, 386. 400 49, 102. 80
14. 50000 9, 030. 400 130, 940. 80



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13275-BI D ESTI MATE RUN
PRQJECT: I M 0761-182 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 MATERI AL ALLOMNCE ABC ( CLASS 6) 5, 645. 000
cy -3, 386. 400 - 25, 736. 64
7. 60000 2, 258. 600 17, 165. 36
0170 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 276. 140 0. 000
TON 55. 080 5, 508. 00
100. 00000 55. 080 5, 508. 00
0175 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 903. 420 810. 680
TON 0. 000 0.00
65. 00000 810. 680 52, 694. 20
0180 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2, 751. 610 1, 102. 840
TON 0. 000 0. 00
42. 00000 1, 102. 840 46, 319. 28
0185 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 0. 000 0. 000
GAL 0. 000 0.00
2. 00000 0. 000 0. 00
0190 412-00101  PORTLAND CEMENT CONCRETE PAVEMENT 5 YEAR WARRANTY 63, 756. 000 0. 000
sy 0. 000 0. 00
0. 50000 0. 000 0. 00
0195 412-00125  *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (12 1/2 63, 756. 000 31, 830. 820
I
NCH) 5% 17, 391. 087 556, 514. 78
32. 00000 49, 221. 907 1,575, 101. 02
0195 MATERI AL ALLOMNCE DOMEL BARS AND LOAD TRANSFER 0. 000
DEVI CES
sy 0. 000 0. 00
0. 79300 0. 000 0. 00
0195 MATERI AL ALLOMNCE #57 AGGREGATE 31, 988.179
5% -17,391. 088 -55, 477. 57
3. 19000 14, 597. 091 46, 564. 72
0195 MATERI AL ALLOMNCE CONCRETE SAND 31, 988.177
sy -17,391.089 -27,477.92
1. 58000 14, 597. 088 23, 063. 40
0195 MATERI AL ALLOMNCE DOWELS AND BASKETS 31, 988. 168
5% -17,391. 084 -31, 130. 04
1. 79000 14, 597. 084 26,128.78



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12: 02: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 503-00042  *DRILLED CAI SSON (42 | NCH) 34. 000 0. 000
LF 34. 000 4, 420. 00
130. 00000 34. 000 4, 420. 00
0205 503-00048  *DRILLED CAI SSON (48 | NCH) 21. 000 0. 000
LF 18. 000 3, 420. 00
190. 00000 18. 000 3, 420. 00
0210 506-00209 RIPRAP (9 | NCH) 32. 000 0. 000
cy 9. 000 1, 035. 00
115. 00000 9. 000 1, 035. 00
0215 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 0. 000 0. 000
cy 0. 000 0. 00
560. 00000 0. 000 0. 00
0220 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 246. 300 113. 250
TON 0. 000 0. 00
175. 00000 113. 250 19, 818. 75
0225 603-01185 18 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE I N PLACE) 1, 548. 000 753. 000
LF 771. 000 24, 672.00
32. 00000 1, 524. 000 48, 768. 00
0230 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE I N PLACE) 1, 402. 000 743. 000
LF 229. 000 8, 931. 00
39. 00000 972. 000 37, 908. 00
0235 603-02245 30X19 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 91. 000 91. 000
LF 0. 000 0. 00
79. 00000 91. 000 7,189. 00
0240 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0245 603-05124  30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 1. 000 1. 000
EACH 0. 000 0. 00
490. 00000 1. 000 490. 00
0250 604-00305 | NLET TYPE C (5 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
1, 850. 00000 0. 000 0. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12: 02: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 604-25005 VANE GRATE | NLET (5 FOOT) 5. 000 3. 000
EACH 0. 850 2,252. 50
2, 650. 00000 3.850 10, 202. 50
0260 604-26005 VANE GRATE I NLET (DOUBLE) (5 FOOT) 7. 000 3.000
EACH 1. 700 5, 780. 00
3, 400. 00000 4.700 15, 980. 00
0265 604-26010 VANE GRATE | NLET (DOUBLE) (10 FQOT) 2.000 2.000
EACH 0. 000 0.00
3, 600. 00000 2.000 7, 200. 00
0270 604-30005 MANHOLE SLAB BASE (5 FOOT) 4. 000 1. 800
EACH 0. 200 400. 00
2, 000. 00000 2.000 4, 000. 00
0275 604-30010 MANHOLE SLAB BASE (10 FQOT) 1. 000 0.500
EACH 0.500 1, 325. 00
2, 650. 00000 1. 000 2, 650. 00
0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 293. 000 12. 000
LF 0. 000 0. 00
32. 00000 12. 000 384. 00
0285 606-00720 GUARDRAIL TYPE 7 (STYLE CO) 52, 555. 000 208. 000
LF 192. 000 5, 376. 00
28. 00000 400. 000 11, 200. 00
0290 606-01370  *TRANSI TI ON TYPE 3G 5. 000 1. 000
EACH 0. 000 0. 00
940. 00000 1. 000 940. 00
0295 606-02005 *END ANCHORAGE ( FLARED) 5. 000 1. 000
EACH 0. 000 0.00
1, 380. 00000 1. 000 1, 380. 00
0300 609-60011 CURB TYPE 6 (SECTION M 122. 000 58. 000
LF 0. 000 0. 00
11. 00000 58. 000 638. 00
0305 612-00001  *DELI NEATOR (TYPE I) 33.000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12:02: 11

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0310 612-00002  *DELI NEATOR (TYPE I1) 2.000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0. 00
0315 612-00022  *DELI NEATOR (TYPE I1) (BARRIER) 69. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0320 612-00023  *DELI NEATOR (TYPE 111) (BARRI ER) 2.000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0325 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 586. 000 245. 000
LF 41.000 512.50
12. 50000 286. 000 3,575. 00
0330 613-10000 *WRING 1. 000 0. 300
LS 0. 000 0.00
1, 550. 00000 0. 300 465. 00
0335 614-00012  *SIGN PANEL (CLASS I1) 32.000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0340 614-00013  *SIGN PANEL (CLASS I11) 578. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0345 614-00818  *STEEL SI GN POST (W 8X18) 35. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0350 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 78. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0355 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 2. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0360 614-10600 *SI GN BRI DGE STRUCTURE (60 TO LESS THAN 65 FOOT FRAVE) 0. 000 0. 000
EACH 0. 000 0.00
32, 500. 00000 0. 000 0. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12: 02: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 614-60300 *CANTI LEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 1. 000 0. 000
EACH 0. 000 0.00
18, 500. 00000 0. 000 0. 00
0370 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0375 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 1. 000
EACH 0. 000 0.00
2, 600. 00000 1. 000 2, 600. 00
0380 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 690
LS 0.144 7, 200. 00
50, 000. 00000 0.834 41, 700. 00
0385 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
203, 465. 54000 1. 000 203, 465. 54
0390 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0.500
LS 0. 000 0. 00
5, 500. 00000 0.500 2, 750. 00
0395 627-00005  *EPOXY PAVEMENT MARKI NG 92. 000 0. 000
GAL 0. 000 0.00
190. 00000 0. 000 0. 00
0400 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 397. 000 359. 580
GAL 0. 000 0. 00
36. 00000 359. 580 12, 944. 88
0405 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 1, 397. 000 0. 000
SF 0. 000 0.00
11. 50000 0. 000 0. 00
0410 630-00000 FLAGG NG 2, 580. 000 1, 308. 500
HOUR 370. 500 7, 780. 50
21. 00000 1, 679. 000 35, 259. 00
0415 630-00007  TRAFFI C CONTROL | NSPECTI ON 159. 000 106. 500
DAY 18. 000 2, 880. 00
160. 00000 124.500 19, 920. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12:02: 11

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 630-00012 TRAFFI C CONTROL MANAGEMENT 164. 000 92. 000
DAY 17. 000 4,760. 00
280. 00000 109. 000 30, 520. 00
0425 630-80001  FLASH NG BEACON ( PORTABLE) 8. 000 4. 000
EACH 0. 000 0.00
1, 400. 00000 4. 000 5, 600. 00
0430 630-80336 BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 2.000
EACH 0. 000 0.00
250. 00000 2.000 500. 00
0435 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 15. 000 7.500
EACH 0. 000 0.00
90. 00000 7.500 675. 00
0440 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 64. 000 32. 000
EACH 0. 000 0.00
120. 00000 32. 000 3, 840. 00
0445 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 16. 000 8. 000
EACH 0. 000 0.00
130. 00000 8. 000 1, 040. 00
0450 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 190. 000 95. 000
SF 0. 000 0.00
25. 00000 95. 000 2, 375. 00
0455 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 2.000
TYPE
) EACH 0. 000 0.00
1, 200. 00000 2.000 2, 400. 00
0460 630-80360  DRUM CHANNELI ZI NG DEVI CE 278. 000 125. 500
EACH 0. 000 0.00
55. 00000 125. 500 6, 902. 50
0465 630-80370 CONCRETE BARRI ER ( TEMPORARY) 10, 590. 000 5, 295. 000
LF 0. 000 0.00
20. 00000 5, 295. 000 105, 900. 00
0470 630-80380  TRAFFI C CONE 280. 000 140. 000
EACH 0. 000 0.00
14. 00000 140. 000 1, 960. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12: 02: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0475 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0480 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 3. 000 1. 500
EACH 0. 000 0. 00
4, 400. 00000 1. 500 6, 600. 00
0485 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 2, 600. 640 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 101, 346. 690 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 180. 400
EACH -180. 400 -180. 40
1. 00000 0. 000 0. 00
0510 700-70022 F/ A QIT PILOT 2, 785. 200 0. 000
FA 1, 178. 400 1,178. 40
1. 00000 1, 178. 400 1,178. 40
0515 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70035 F/ A ROADWAY SMOOTHNESS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70074 F/ A OBTAIN POWER FROM XCEL ENERGY 540. 140 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12: 02: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0530 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 70. 950 36. 300
FA 0. 000 0.00
1. 00000 36. 300 36. 30
0700 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR HBP -968.520 -968. 520
DOL 0. 000 0. 00
1. 00000 -968. 520 -968. 52
0705 210-01140 RES GDRAIL TY 4 CMO 003 - ADDI TI ONAL CROSSOVER PAVI NG 0. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0. 00
0710 403-13342 HBP (GR C) (ASPH) (C 75) (PG 64-28) CMD 003 - 297. 150 297. 150
ADDI TI ONAL CROSSOVER PAVI NG
TON 0. 000 0. 00
75. 00000 297. 150 22, 286. 25
0715 900-00014  ADDED | TEM (LUMP SUM)/ CMO 003 - ADDI TI ONAL CROSSOVER 1. 000 1. 000
PAVI NG
LS 0. 000 0.00
1, 065. 00000 1. 000 1, 065. 00
0720 900-00006  ADDED | TEM (DOLLAR)/ TRAFFI C CONTROL | NCI DENTS -450. 000 - 450. 000
DOL 0. 000 0. 00
1. 00000 - 450. 000 -450. 00
0725 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT - OVERWEI GHT -372.000 -160. 000
LOADS
DOL 0. 000 0.00
1. 00000 -160. 000 -160. 00
0730 403-00720 HBP (PATCHING) (ASPH) ADD | TEM 403 - HBP ( PATCH) 15. 730 15. 730
(ASPHALT) (SPECI AL)
TON 0. 000 0. 00
246. 55000 15. 730 3,878.23
0740 202-05150  SANDBLASTI NG MCR 101 - LINE | TEM 3 8, 866. 000 0. 000
SF 0. 000 0.00
0. 65000 0. 000 0. 00
0745 206-00065 STR BKFL (FLOWFILL) MCR 10 1- LINE I TEM 4 35. 100 21.100
cy 6. 000 432.00
72. 00000 27.100 1, 951. 20
0750 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR PAVEMENT -533.520 -533. 520
MARKI NG PAI NT
DOL 0. 000 0.00
1. 00000 -533. 520 -533.52



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12: 02: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0755 630-00003  UNI FORMED TRAF CTRL PRI CE ADJUSTMENT FOR UTC -14.000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0. 00
0760 606-00710 GDRAIL TY 7 (STY CA 2,541. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0765 900-00007  ADDED | TEM (EACH)/ | MPACT ATTENUATOR ( SAND 1. 000 0. 000
FI LLED) ( PLASTI C BARREL)
EACH 0. 000 0.00
7, 750. 00000 0. 000 0. 00
0770 202-01000 REM FENCE MCR 101 - LINE I TEM 6 1, 282. 000 590. 000
LF 0. 000 0. 00
1. 05000 590. 000 619. 50
0775 900-00014  ADDED | TEM (LUMP SUM)/ MCR 101 - LINE I TEM 7 1. 000 1. 000
LS 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0780 625-00001  CONST SURVEYI NG (HOUR) MCR 101 - LINE I TEM 8 6. 000 0. 000
HOUR 2.500 250. 00
100. 00000 2.500 250. 00
0785 614-60250 CANT STR (25 < 30) CMD 005 2.000 0. 000
EACH 0. 000 0.00
18, 900. 00000 0. 000 0. 00
0790 625-00000 CONST SURVEYI NG CMD #006 - STORM SEWER MODI FI CATI ONS 1. 000 0. 000
LS 0. 000 0. 00
2, 235. 00000 0. 000 0. 00
0795 626-00000  MOBI LI ZATI ON CMD #006 - STORM SEWER MODI FI CATI ONS 750. 000 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0. 00
0800 700-70195 F/A UTIL AND MAINT OF FIELD FACIL CMO 006 - STORM 2,249.710 0. 000
SEWER MODI FI CATI ONS
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 609-21010 C AND G TY 2 |-B CURB & GUTTER TYPE 2 SECTON 1-B) 2, 495. 000 0. 000
LF 0. 000 0.00
9. 30000 0. 000 0. 00



CONTI D C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12:02: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 700-70036 F/ A FORCE ACCOUNT ( SAWCUTTI NGO 3, 368. 700 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0815 606-01340 END ANCHOR TY 3D MCR 101 - LINE I TEM 10 2.000 0. 000
EACH 0. 000 0.00
440. 00000 0. 000 0.00
0820 606-00465 GDRAIL TY 4 (P-P) MCR 101 - LINE ITEM 11 650. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 5,907,765.13 $ 556, 681.51 $ 3,022, 997. 68
CAT NO0300 STR E-17-KT

0540 202-00026 REMOVAL OF SLOPE AND DI TCH PAVI NG 54. 000 53. 000
SY 0. 000 0. 00
7.00000 53. 000 371.00
0545 202-00425 REMOVAL CF BRI DGE RAI LI NG 459. 000 459. 000
LF 0. 000 0. 00
13. 00000 459. 000 5, 967. 00
0550 202-00503 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 16. 000 16. 000
SY 0. 000 0. 00
70. 00000 16. 000 1,120. 00
0555 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 10. 100 9. 300
(14 0. 000 0. 00
320. 00000 9. 300 2,976. 00
0560 518-00000 BRI DGE COVPRESSI ON JO NT SEALER 326. 000 164. 000
LF 0. 000 0. 00
44.00000 164. 000 7,216. 00
0565 601-03000 CONCRETE CLASS D 42. 300 42.300
(14 0. 000 0. 00
350. 00000 42.300 14, 805. 00
0570 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 13, 521. 000 11, 667. 200
LB 1, 854. 000 1, 854. 00

1. 00000 13, 521. 200 13, 521. 20



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13275-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0008 12:02: 11

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STR E-17-KT
0575 606-10705 BRIDGE RAIL TYPE 7 (SPECI AL) 935. 000 634. 500
LF 304. 000 24, 320. 00
80. 00000 938. 500 75, 080. 00
0580 613-00200 *2 | NCH ELECTRI CAL CONDUI T 960. 000 960. 000
LF 0. 000 0.00
6. 30000 960. 000 6, 048. 00
CAT 0300 CURRENT AMT $  134,215.00% 26,174.00$ 127, 104.20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0585 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0590 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
0595 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0600 700-70035 F/ A FIELD COVMUNI CATI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0735 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT - FI ELD -4.000 -5. 000
FACI LI TI ES
DOL 0. 000 0.00
72. 00000 -5.000 -360. 00
CAT 0400  CURRENT AMI $ 27,912.00 $ 0.00$% 27, 840. 00
PROJECT TOTAL CURRENT AMI $ 6, 069,892.13$  582,855.51$ 3,177, 941. 88




